



- All of the steel work has been completed, ahead of schedule
- The masonry work is in progress and nearing completion
- The reinforcement of the interior doorways is complete, allowing for the community kitchen renovations to continue
- A broken pipe caused the loss of heat in the existing washrooms and office. Elgin Construction helped by running temporary hydro lines to allow for the use of space heaters
- The severe cold weather caused some slowdowns, but completing the steel work ahead of schedule has kept Elgin from falling behind.

Your Expansion Committee.

